Tennessee Department of Safety

Tuesday, August 05, 2008 1:54 PM

Driver's License Testing Stations

502/001-01-2004 $1,506,000.00 Centric Architecture Evans, B. Renovation

Statewide Homeland Sec Measu $990,000.00 EduTech, Inc. Edwards, B. Construction Document Phase

502/001-01-2004-02 $385,000.00 Fowlkes Associate Archts Evans, B. Renovation Awaiting One-Year Corr Insp

Statewide Homeland Sec Measu $385,000.00 FireTeam Corporation Edwards, B. Substantially Complete Warranty inspection due 5/30/09
5/30/08: Substantial Completion Certificate issued
2/04/08: Construction NTP issued, RSC is 6/04/08
12/13/07: Construction contract executed
10/25/07: Completion expected 6/2008
Bid date 10/25/07

502/001-01-2004-03 $425,860.00 Centric Architecture Evans, B. Renovation

Statewide Homeland Sec Measu $0.00 Edwards, B. Construction Document Phase 5/05/08: DDP approved, in CDP
4/15/08: Design NTP issued

502/019-01-2005 $155,000.00 Self-Tucker Architects, Inc. Qualey, B. Re-roof Awaiting Designer Closeout

Shelby County-Reroof 3 Bldgs $132,000.00 B Four Plied, Inc. Sabelhaus, R. Construction Closed Out As of 7/30/08, Designer not closed out.
6/14/08: Final Acceptance

502/019-01-2006 $4,501,000.00 Looney Ricks Kiss Architects, Inc. Finney, B. New Construction

Whitehaven (Memphis)-New Fa $3,000,000.00 Loggins, B. Design Development Phase 5/02/08: SDP approved, NTP to DDP authorized
3/04/08: Meeting with SAF to review Schematic Design
documents
10/25/07: Project expected to be complete 1/2010

502/027-01-2007 $260,000.00 The Larkin Group Qualey, B. Renovation

Nashville-Murf Road Express B $220,000.00 Program Verification Phase 3/11/08: Design NTP issued
2/18/08: Design Agreement executed
12/20/07: Contract to Designer for signature
12/10/07: Contract working, not yet gone to Designer
11/07/07: Project expected to be complete by 8/2008

502/056-01-2008 $370,000.00 Tennessee Dept of Transportation n/a Renovation Special Project

Harts Lane Parking Lot & Testin $0.00 Tennessee Dept of Transportation n/a SBC Approved - Awaiting Contra Dept. of Transportation will provide design &
construction.

7 Projects $7,602,860.00 ( Total Budgeted Cost of Projects )



Foster Avenue Complex

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
502/001-02-2007 $100,000.00 The CFP Group DePalma, N. Planning
Planning New Safety Facility $0.00 n/a In Progress (Planning Projects & S 1/11/08: Personal Services Contract executed

Programming Consultant will assist RPA with facility
planning for Safety Dept.

1 Project $100,000.00 ( Total Budgeted Cost of Projects )
Statewide
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
502/001-01-2007 $275,000.00 In House (Agency Resources) Finney, B. New Construction
Seven Counties-Storage Lots $0.00 Tennessee Dept of Transportation n/a Active Grants & Special Projects No Design Agreement is applicable
1 Project $275,000.00 ( Total Budgeted Cost of Projects )

Tennessee Emergency Management Agency

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
502/001-02-2008 $250,000.00 Finney, B. Renovation
Tower Site Emergency Repairs $0.00 SBC Approved - Awaiting Contra TEMA Tower Site was destroyed by a tornado.

Emergency designers, contractors & consultants for
temporary site will be utilized.

1 Project $250,000.00 ( Total Budgeted Cost of Projects )

Tennessee Technology Center

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

502/001-01-2008 $250,000.00 Tennessee Dept of Transportation Finney, B. Addition

Truck Driving Range Expansion $0.00 Tennessee Dept of Transportation SBC Approved - Awaiting Contra Design and Construction done by TDOT.
1 Project $250,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 11 Projects Valued at $8,477,860.00 ( Total Budgeted Cost of Projects )
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